
 
 

PROGRESS REPORT 
 
 

HYPOTHETICAL ENGINEERING CO., INC. 
Agreement No. 9099 

Work Order #   (If Applicable) 
Progress Billing No. 2 

Work Completed Through September 30, 1995 
 
 

I-240 from Carter Blvd. To Smith Rd. 
SHELBY COUNTY 

 
Project Nos. I-240-1(144) 14, 79006-1131-44, 79008-1127-44; 

                    I-55-1(67)0, 79004-1121-44, 79005-1128-44 
 
 

PHASE IV – CONSTRUCTION 
 

ITEM 
NO. 

 
ITEM 

% OF 
WORK 

% COMPLETE 
TO DATE 

EFFECTIVE 
% 

1 Create New Title Sheet 12.1 90.0 10.9 
2 Compute and Tabulate Earthwork Quantities 2.8 55.0 1.5 
3 Tabulate Guardrail 7.2 100.0 7.2 
4 Tabulate Drainage 4.7 100.0 4.7 
5 Tabulate Ramps and Driveways 4.3 90.0 3.9 
6 Complete Typical Section Details 8.3 100.0 8.3 
7 Calculate and Tabulate Paving Quantities 6.4 70.0 4.5 
8 Create General Note Sheet 6.0 80.0 4.8 
9 Create Index Sheet 2.8 30.0 0.8 
10 Design Traffic Control Plan 2.8 60.0 1.7 
11 Complete Erosion Control Plan 0.7 100.0 0.7 
12 Construct Estimated Roadway Quantities Block 7.4 80.0 5.9 
13 Participate in Field Review 5.7 80.0 4.6 
14 Submit for Construction Checking 3.2 80.0 2.6 
15 Print Grading Quantity Sheets (6 Sets) 5.7 75.0 4.3 
16 Review of Final Plans by Consultant 7.4 0 - 
17 Submit Final Plans 8.5 75.0 6.4 
18 Conduct Miscellaneous Business Activities 3.0 50.0 1.5 
19 Revisions 1.0 20.0 0.2 
  

EFFECTIVE PERCENT OF PHASE IV: 
   

   WORK COMPLETED TO DATE   74.5 
   LESS WORK COMPLETED TO DATE LAST INVOICE   70.8 
   WORK COMPLETED THIS PAY PERIOD*   3.7 

 
 

  NET FEE CEILING                                            $10,000.00 
*WORK COMPLETED THIS PAY PERIOD               x 3.7% 
                                                                               ------------- 
  NET FEE THIS PAY PERIOD                          $     370.00 

EXAMPLE 

ALSO SUPPLY A BRIEF NARRATIVE OF YOUR PROGRESS AS WELL 

Revised  01/30/2000 
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