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EXECUTIVE SUMMARY 
December 28, 2012 
 

Audit of the Acquisition and Property Management Process at Regional Right of Way ii 

 
Results in Brief Recommendations 

 
An audit of the Acquisition and 
Property Management process at 
the Regional Right of Way Offices 
was conducted.  
 
Audit objectives and conclusion 
were as follows:                                

 Were controls in place to ensure 
proper monitoring of 
consultants at the Regional 
Right of Way Offices? 

Generally no. Inconsistent 
consultant monitoring activities 
have resulted in delays for closing 
right-of-way acquisitions. 
 
See Observations A and B. 

 
Summary of  Property Closing 
Activities: 
 

 
Average Days from 

Issue of Warrant 
to Closing

Region I 122 Days
Region II 11 Days
Region III 74 Days
Region IV 17 Days

 
Key recommendations of this 
report include:  

 
 Utilize in-house transportation 

personnel to perform right-of-
way closings. 
 

 Discontinue the practice of 
utilizing escrow accounts for 
consultants. 
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INTRODUCTION 

 
 

AUDIT INITIATION 
 
The audit of the Acquisition and Property Management process at 
the Regional Right of Way was initiated at the request of the 
Regional Director for Region III.  Additional work was conducted 
at the request of the Transportation Chief-of-Staff, once the initial 
fieldwork revealed areas of concern. 
 
 
BACKGROUND 
 
The Right of Way Division is responsible for the appraisal and 
acquisition of land needed for state highway constructions and the 
relocation of families and businesses affected. This division is also 
responsible for the coordination and relocation of utility and 
railroad facilities necessary for highway construction projects.  
This division develops the policies and procedures implemented by 
the regional field offices in acquiring rights-of-way, and are made 
up of the following offices, namely: Utilities, Appraisal, 
Acquisition, Relocation, Excess Land, and the Engineering Office. 
The audit focused on the processes employed at land acquisition 
and property management offices.  
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OBJECTIVES AND CONCLUSIONS 
 

 
1. Were controls in place to ensure proper monitoring of 

consultants at the Regional Right of Way offices? 
 
Generally no. Results of the work performed have indicated issues 
associated with the oversight of contracted consultants. The first 
issue noted related to the timeliness of closing activities.  The 
review disclosed that Region I and Region III closings were not 
always performed within 45 days of the Agreement of Sale, as 
required in the Right of Way Manual. The prevalence of this 
occurrence was directly attributable to the regular use of outside 
fee agents for closings.  Analysis indicated that average days from 
issuing a warrant for Right of Way acquisition to the actual closing 
at Regions I and III are approximately 122 and 74 days 
respectively. These averages do not compare favorably to Regions 
II and IV where closings are performed by Right of Way staff and 
average 11 and 17 days respectively. (See Observation A) 
 
The Table below provides a summary of reviewed property closing 
activities at the four regional ROW offices. 

 
Exhibit A – Closing Comparison at TDOT Region ROW Offices 
September 2012 
 
 Negotiation and 

Relocation  
Closing Function  Average Days 

from Issue of 
Warrant to 
Closing 

Region I Right of Way 
Agents 

Consultants or 
Fee Agents 122 Days 

Region II Right of Way 
Agents 

Right of Way 
Agents 

11 Days 

Region III Consultants  
(≈ 60%) 

Consultants or 
Fee Agents 74 Days 

Region IV Consultants for 
two large projects 

Right of Way 
Agents 17 Days 

Source:  Internal Audit analysis of 31 judgmentally selected samples 
 

The second oversight issue relates to the escrow accounts used by 
consultants. Reviews noted instances wherein state and federal 
funds, provided for closings, were used for purposes other than its 
intended use by some consultants; these discrepancies, if left 
unresolved, could have a significant negative impact on TDOT’s 
operations. Additional work in this area is currently in progress to 
ascertain the ultimate disposition of those funds and what 
remunerative options are available. (See Observation B) 
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OBSERVATIONS AND RECOMMENDATIONS 
 
 
A – The use of Consultants resulted in Closing Delays.  
 
Region I and Region III routinely use fee agents and consultants to 
perform the majority of their closings. In addition, Region III relies 
on consultants to perform negotiations on most of its projects. This 
common practice created instances that resulted in significant 
delays in closing property acquisitions. Contrast this with Region 
IV and Region II; Region IV offices use consultants for negotiations 
and closings only when staff limitations make it necessary, but 
perform all other closings in-house. Region II performs all of its 
closings in-house and does not use consultants. The average 
turnaround time from warrant issuance to property closing in 
those offices is significantly shorter than at Regions I and III. 
Although other localized factors may also affect the average days 
required to complete a closing, in general the average days to 
complete a closing are much greater when consultants and fee 
agents are used.  
 
In the final analysis, the primary issue at hand is not whether the 
use of consultants is necessary, but rather on the issue of properly 
monitoring them once they are deployed.  

 
Criteria: 

 Tennessee Department of Transportation Right-of-Way 
Manual 

 The Committee of Sponsoring Organizations Internal 
Control Integrated Framework 

 Prudent business practices 
 

Risks: 
 Changes in landowner’s circumstances can occur during the 

delay period and could inhibit Right of Way’s ability to close 
the acquisition. 

 Inadequate monitoring can provide consultants 
opportunities to perpetrate fraudulent acts.  

 
Recommendations: 

 Right of Way management should monitor consultant 
closing activities to ensure property closings are conducted 
in timely manner.  

 Right of Way management, especially at the Region I and 
III offices, should reassess the use of consultants to perform 
the closing function. 
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 Right of Way management and staff should perform status 
assessments and regular follow-ups of all consultants used 
on closing activities. 

 Right of Way management should require strict adherence 
to the 45 day time limit for closings as stated in the Right-
of-Way Manual.  
 

 
B – Irreconcilable Consultant Escrow Accounts. 

 
Property acquisitions, for which state and federal funds were 
provided to consultants, for closings, were irreconcilable. 
Furthermore, payments could not be traced to the appropriate lien 
holders or land owners. Analysis of information provided by Region 
I and Region III Right of Way offices list 108 projects with a total 
disbursed value of $1,862,406. Those disbursements were 
apportioned to nine consulting firms and closing agents for 
property closings.  As of October 12, 2012, no closing documents 
have been submitted to the Region I and Region III Right of Way 
offices.  One of the outstanding disbursements dates all the way 
back to 2004.  Moreover, the review has identified two consultants 
who are unable to account for all funds paid by TDOT for project 
closings. As a result, a more in-depth inquiry into the disposition of 
these funds is currently underway.   
 
The table below depicts the extent of irreconcilable property 
closings attributable to the nine consultants.  
 
Exhibit B - Disbursements with Delinquent Closings at Region I 
and Region III Right of Way Offices as of October 12, 2012 
 

Consultant 
Number 
of Tracts 

Disbursements 
to Consultant 

Date of Oldest 
Disbursement 

Capitol 53 $           977,712 2/2/2004

RJ Abstract / Colon 
Title 34 $           393,924 3/23/2010

Gail Howell 8 $           127,015 8/20/2009

Bluegrass Title 1 $           182,175 2/24/2006

Stanfield 6 $           129,280 5/7/2012

Title Associates 2 $             14,175 7/6/2011

Watauga 1 $             27,325 8/6/2003

Crawford 1 $               5,800 6/13/2012

Carl McInturff 2 $               5,000 7/23/2012

Totals 108 $       1,862,406 
Source:  Region I and III Right of Way Offices  
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Criteria: 

 Tennessee Department of Transportation Right-of-Way 
Manual 

 The Committee of Sponsoring Organizations Internal 
Control Integrated Framework 

 Prudent business practices 
 

Risks: 
 The use of escrow accounts increases the possibility of 

fraud, especially since escrow funds are not audited 
systematically.  

 Loss of control over payments to home owners and lien 
holders. 

 
Recommendation: 
Right of Way management should discontinue the use of escrow 
accounts when utilizing consultant services. 

 
 

C – Misuse of the Right of Entry Option.  
 
Reviews showed 30 right-of-way tracts, from projects in Region I 
and Region III, with a construction status of “Let” or “Construction 
Complete”, are without deed. Reviews showed nine instances 
(three in Region 1 and six in Region III) wherein tracts had not 
been acquired, even though construction was essentially complete.   
 
The TDOT Right of Way Manual states that use of the Right of 
Entry is, “most appropriate when a project itself is of an 
emergency nature…”  Additionally, the manual further states that 
it is, “imperative that the State have legal possession of tracts 
within 1 year of the date of the Right of Entry and the Regional 
Transportation Manager 2 in each field office must maintain a 
system to ensure this time limit is met.” 

 
As of September 28, 2012 outstanding tracts had an average 
elapsed time of 761 days in Region I and 1,490 days in Region III 
from the date of the Right of Entry.  Additionally, one of the 
outstanding Right of Entry was dated over eight years ago.   
 
Criteria  

 Tennessee Department of Transportation Right-of-Way 
Manual 

 The Committee of Sponsoring Organizations Internal 
Control Integrated Framework 

 Prudent business practices 
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Risks: 
 Possible delays in project completion and higher settlement 

fees if Right of Entry is revoked by the landowner. 
 Possible litigation costs if left unresolved. 

 
Recommendation: 
Right of Way management should develop a logging and tracking 
mechanism that identifies the status of Right of Entry tracts to 
ensure Right of Entry provisions, as identified in the TDOT Right 
Of Way Manual, are followed. 

 
 

D – Staffing Shortages at Regional Right of Way Offices. 
 
A review of the current personnel resource indicated that recent 
and impending retirements are producing staffing shortages and 
loss of knowledge base at the Right of Way offices. As a result, 
there is an increased reliance on the use of consultants.  This is 
especially true for Region I and Region III which primarily use fee 
agents (closing agents) to compensate for staffing shortages. The 
table in Appendix A highlights vacancies or potential vacancies in 
the Right of Way offices for the positions important to the closing 
process. Of particular note is the vacant Acquisition Agent 4 in 
Region III, the Acting Manager positions in Regions III and IV, 
and the variation in the number of authorized Agent 3 and 
Appraiser 3 positions in each of the four Regions. 
 
Additional analysis of the projects and related tracts assigned from 
2008 through August 2012 were conducted to measure 
approximate workload within each region. Using a Program, 
Project and Resource Management query and the Acquisition 
Dates as a measure of the workload, results indicated a fairly 
uniform distribution of workload across the state. The percentage 
of tracts for Right of Way projects was: (1) 29 percent for Region I, 
(2) 26 percent for Region II, (3) 23 percent Region III, and (4) 23 
percent for Region IV. These results point to equal staffing 
requirements between the regional offices. 
 
Criteria: 

 The Committee of Sponsoring Organizations Internal 
Control Integrated Framework 

 Prudent business practices 
 

Risks: 
 Increased reliance on outsourced consulting agents. 
 Loss of inherent institutional knowledge 

 
Recommendation: 
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 Right of Way management should consider filling key 
positions essential to the closing process. 

 Right of Way management should provide more consistency 
in the staffing of Right of Way positions across the Regions. 
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GENERAL AUDIT INFORMATION 

 

PROFESSIONAL STANDARDS 
The audit of the Acquisition and Property Management process at 
the Regional Right of Way Division was conducted from June 2012 
to October 2012 in accordance with the International Standards 
for the Professional practice of Internal Auditing as promulgated 
by the Institute of Internal Auditors with the exception of the 
required external quality assessment review conducted every five 
(5) years.  The last review was held in 2006 and concluded general 
compliance with the applicable standards. The next external 
quality assessment review is planned for 2013. 
 

SCOPE AND METHODOLOGY 
The audit period focused primarily on the period July 1, 2009, 
through October 30, 2012 but the reviews included documents 
older than eight years. 
 
The methodology employed throughout this audit was one of 
objectively reviewing various forms of documentation including 
financial information, written policies and procedures, contracts 
and data in various forms. 
 

CRITERIA 
In conducting this audit, the existing processes were evaluated for 
compliance with: 
 

 Tennessee Department of Transportation Right of Way 
Manual 

 The Committee of Sponsoring Organizations Internal 
Control Integrated Framework 

 Prudent Business Practices 
 
 

STAFF ACKNOWLEDGMENT 
Mel Marcella, CPA, CMA, CIA, CISA, CFE - Quality Assurance 
Phil McGovern, CPA, CFE – In Charge Auditor 
Ty Decker – Staff Auditor 
Dylan Morse – Staff Auditor 
Craig Pitts – Staff Auditor 
Anne Carlisle – Staff Auditor 
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APPENDIX A. STAFFING ANALYSIS 

 
 
Exhibit C - Filled and Vacant Positions in Regional Right of Way Offices, as of 
September 2012 
 

Selected Positions Region I Region II Region III Region IV 
Percent 
Vacant  

*** 

Trans Manager 2 1 – Filled 1 -- Filled 1 – Filled 
(Acting) 

1 – Filled 
(Acting) 50% 

Trans Spec 2 1 -- Filled* 1 -- Vacant 1 -- Filled 1 Filled 
(Acting) 75% 

Admin Secretary 1 – Filled 1-- Filled 1 -- Vacant 1 -- Filled 25% 

Appraiser 4 1 – Vacant 1 -- Filled 1 -- Filled 1 -- Filled 25% 

Appraiser 3 5 – 1 Vacant 2 -- Vacant 2 -- Vacant 5 – 1 Vacant 43% 

Acquisition Agent 4 1 – Filled 1 -- Filled 1 -- Vacant 1 -- Filled 25% 

Acquisition Agent 3 6 – 2 Vacant 7 – Filled** 4 – 2 Vacant 9 – 5 Vacant 35% 

Acquisition Agent 2 No Position 1 -- Filled No Position No Position 0% 

Property Man. 
Agent 4 1 -- Filled 1 -- Vacant 1 -- Filled 1 -- Filled 25% 

Property Man. 
Agent 3 9 – 3 Vacant 5 – 2 Vacant 3 – 1 Vacant 2  -- Filled 32% 

Secretary 5 – 2 vacant 3 – 1 Vacant 4 – 1 Vacant 3 – 2 Vacant 40% 

Admin. Services 
Asst. 1 or Asst. 2 1 -- Vacant No Position 1 -- Filled 1 -- Vacant 67% 

     
 *Position filled – Employee on long term leave 
**Position Filled – One Employee on Military Leave 
*** Includes positions that are vacant, acting, and extended leave
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APPENDIX B. MANAGEMENT RESPONSES 

 
 
 
 
 
 
 
 
 

- Management’s Responses Starts on Next Page - 
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Regional Right of Way  
Management Responses to Audit Recommendations – December 2012 

 
Report Item and Description 

 
Response to Recommendation / Action Plan 

Assigned 
Responsibility 

Estimated 
Completion 
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REGION 1 RESPONSES 
 
A. Right of Way management should monitor 

consultant closing activities to ensure property 
closings are conducted in timely manner.  
 

 
 

Accept  
 

Sonya Sneed The process was 
initiated early fall this 
year. (2012) 

B. Right of Way management, especially at the Region 
I and III offices, should reassess the use of 
consultants to perform the closing function. 

 
 

Accept  Oliver Farris Since early fall, the 
use of consultants on 
new projects has been 
discontinued.  Where 
possible, staff is 
closing “old” optioned 
tracts. 

C. Right of Way management and staff should perform 
status assessments and regular follow-ups of all 
consultants used on closing activities. 

 

Accept  Sonya Sneed and 
Gaylon Hill 

The process is being 
monitored and entered 
into our database. 
 
 
 
 
 
 

D. Right of Way management should require strict 
adherence to the 45 day time limit for closings as 
stated in the Right-of-Way Manual.  

 

Accept  Sonya Sneed The 45 day time limit 
is being closely 
monitored and a form 
letter has been 
instituted for closings 
(reasons) taking longer 
than the 45 days. 
 

E. Right of Way management should discontinue the 
use of escrow accounts when utilizing consultant 

Accept  Oliver Farris Escrow accounts will 
not be used on future 



Regional Right of Way  
Management Responses to Audit Recommendations – December 2012 

 
Report Item and Description 

 
Response to Recommendation / Action Plan 

Assigned 
Responsibility 

Estimated 
Completion 
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services. 
 
 
 
 
 

 

projects.  We are in the 
process of closing out 
escrow accounts on 
older projects. 

F. Right of Way management should develop a 
logging and tracking mechanism that identifies the 
status of Right of Entry tracts to ensure Right of 
Entry provisions, as identified in the TDOT Right 
Of Way Manual, are followed. 
 
 

 

Accept  Sonya Sneed 
Gaylon Hill 

A computer program 
has been developed to 
track and monitor 
Right of Entries so as 
to conform with the 
mandate in the Right 
of Way manual. 

G. Right of Way management should consider filling 
key positions essential to the closing process. 
 
 
 
 
 

Accept  Oliver Farris Requests for filling / 
promoting of key 
position is a high 
priority and should be 
initiated 

H. Right of Way management should provide more 
consistency in the staffing of Right of Way Agent 3 
positions across the Regions. 

 
 
 

 

Accept  Oliver Farris This matter has been 
discussed at 
Headquarters staff 
meetings and 
suggestions have been 
made to accommodate 
this matter. 
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Management Responses to Audit Recommendations – December 2012 

 
Report Item and Description 

 
Response to Recommendation / Action Plan 

Assigned 
Responsibility 

Estimated 
Completion 
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REGION 2 RESPONSES 
 
A. Right of Way management should monitor 

consultant closing activities to ensure property 
closings are conducted in timely manner.  

 
 
 

Accept  
 
All tracts are closed in-house 
 

  

B. Right of Way management, especially at the Region 
I and III offices, should reassess the use of 
consultants to perform the closing function. 

 
 

Accept  
 
All tracts are closed in-house 
 

  

C. Right of Way management and staff should perform 
status assessments and regular follow-ups of all 
consultants used on closing activities. 

 

Accept  
 
None are used 
 

  
 
 
 
 
 
 
 

D. Right of Way management should require strict 
adherence to the 45 day time limit for closings as 
stated in the Right-of-Way Manual.  

 

 
Accept  
 
We are monitoring closings using a program 
that Gaylon Hill, Region 1, designed to 
retrieve information from TRIS.  We are now 
documenting all late closings and following up 
on them. 

  
 
 
11/1/12 
 
 
 
 
 

E. Right of Way management should discontinue the 
use of escrow accounts when utilizing consultant 
services. 
 
 

 
Accept  
 
None are used 
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Report Item and Description 

 
Response to Recommendation / Action Plan 

Assigned 
Responsibility 

Estimated 
Completion 
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F. Right of Way management should develop a 

logging and tracking mechanism that identifies the 
status of Right of Entry tracts to ensure Right of 
Entry provisions, as identified in the TDOT Right 
Of Way Manual, are followed. 
 
 

 

Accept  
 
Gaylon Hill Region 1 has written a program 
that can help monitor ROW’s.  I held a staff 
meeting on 12.12.12 and discussed our used of 
ROE’s to make sure we are following the 
ROW manual. 

 
Jackie Wolfe  
ROW Manager 

 
12.12.12 

G. Right of Way management should consider filling 
key positions essential to the closing process. 
 
 
 
 
 

Accept  
 
I met on 12.11.12 with Ray Rucker, Region 2 
Director to discuss filling positions.  Ray said 
that we are going to begin announcing 
positions in Feb. 2013 

 
Jackie Wolfe  
ROW Manager 

 
12.11.12 

H. Right of Way management should provide more 
consistency in the staffing of Right of Way Agent 3 
positions across the Regions. 

 
 
 

 

Accept  
 
All in discussion with Region 2 Director, from 
the Top to Bottom study, we will be 
reorganized into “Studios”. This should cause 
all regions to be consistent in work for all 
ROW employees across the state. 

 
Jackie Wolfe  
ROW Manager 

 
12.11.12 
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Report Item and Description 

 
Response to Recommendation / Action Plan 

Assigned 
Responsibility 

Estimated 
Completion 
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REGION 3 RESPONSES 
 
A. Right of Way management should monitor 

consultant closing activities to ensure property 
closings are conducted in timely manner.  

 
 
 

Accept  
 
Region 3 Office is now submitting a monthly 
TRIS report of all tracts remain unclosed.  
Any that remain past 45 days will require 
explanation. 

 
R.O.W. Agent 4 
Acquisition-Vacant.
(Currently: 
Transportation 
Specialist 2) 

 
Nov. 7, 2012 

B. Right of Way management, especially at the Region 
I and III offices, should reassess the use of 
consultants to perform the closing function. 

 
 

Accept  
 
Region 3 Office is now using assistance from 
Regions 2 and 4 to accomplish closings.  
Region 3 will use consultants only when 
workload demands.  The plan is to get to the 
point where we are using in-house agents to 
perform the closing function. 
 

 
Transportation 
Manager 

 
TBD 

C. Right of Way management and staff should perform 
status assessments and regular follow-ups of all 
consultants used on closing activities. 

 

Accept  
 
Region 3 Office is now submitting a monthly 
report of all tracts that remain unclosed past 
the 45 day limit with explanations.  There 
will be, at minimum, monthly status 
assessments on closing activities for all tracts 
outstanding in Region 3.

 
R.O.W. Agent 4 
Acquisition-Vacant.
Currently: 
Transportation 
Specialist 2) 

 
Nov. 7, 2012 
 
 
 
 
 

D. Right of Way management should require strict 
adherence to the 45 day time limit for closings as 
stated in the Right-of-Way Manual.  

 

Accept  
 
Region 3 Office, as part of monthly reporting 
of closing process, plans to require extension 
letters with explanation of the delay in 
closing any tracts as stated in the Right of 
Way Manual as it related to the 45 day limit. 

 
Transportation 
Manager 

 
Jan. 1, 2013 

E. Right of Way management should discontinue the    
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Report Item and Description 

 
Response to Recommendation / Action Plan 

Assigned 
Responsibility 

Estimated 
Completion 
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use of escrow accounts when utilizing consultant 
services. 
 
 
 
 
 

 

Accept  
 
Region 3 Office has discontinued the use of 
escrow accounts when we utilize consultants 
to perform the closing function under Region 
3s “proposal/agreement to provide title 
information and related services”.  This came 
from a memo dated October 8, 2012. 

Transportation 
Manager 

October 8, 2012 
 
 
 
 
 
 

F. Right of Way management should develop a 
logging and tracking mechanism that identifies the 
status of Right of Entry tracts to ensure Right of 
Entry provisions, as identified in the TDOT Right 
Of Way Manual, are followed. 
 
 

 

Accept  
 
Will used monthly TRIS report to monitor 
ROE dates.  Will only use ROE when it is 
determined that it is absolutely necessary.  
When those dates become 6 months old 
without being closed, it is time to determine if 
the tract can be closed or if it needs to be 
condemned

 
Transportation 
Manager 

 
Jan. 1, 2013 

G. Right of Way management should consider filling 
key positions essential to the closing process. 
 
 
 
 
 

Accept  
 
Region 3 Office R.O.W Agent 4 Acquisition is 
vacant.  This is a vital position in monitoring 
the closing process.  Filling this position will 
improve our oversight and monitoring of the 
closing process. 

 
Transportation 
Manager 

 
TBD 
 
 
 
 
 
 

H. Right of Way management should provide more 
consistency in the staffing of Right of Way Agent 3 
positions across the Regions. 

 
 
 

 

Accept  
 
Discussions are to be held with Regional 
Director of Project Delivery and Regional 
R.O.W. Manager to discuss how to best 
accomplish the consistency in staffing across 
the regions. 

 
Transportation 
Manager and 
Regional Director 
of Project Delivery 

 
TBD 
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Report Item and Description 

 
Response to Recommendation / Action Plan 

Assigned 
Responsibility 

Estimated 
Completion 
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REGION 4 RESPONSES 
 
A. Right of Way management should monitor 

consultant closing activities to ensure property 
closings are conducted in timely manner.  

 
 
 

Accept  
 
Program created to aid in monitoring 
consultant closings.  Region 4 does not consult 
out closings unless it’s part of a contract to 
perform ROW acquisition/Relocation for a 
project. 
 

 
ROW  
Acquisition Agent 4

 
Varies with each 
project consulted out 
for Acquisition / 
Relocation 

B. Right of Way management, especially at the Region 
I and III offices, should reassess the use of 
consultants to perform the closing function. 

 
 

Accept  
 
Region 4 does not consult out closings unless 
it’s part of a contract to perform ROW 
acquisition/Relocation for a project. 
 

 
Transportation 
Manager II 

 
Will vary if the need 
arises for using 
consultants specifically 
for closings 

C. Right of Way management and staff should perform 
status assessments and regular follow-ups of all 
consultants used on closing activities. 

 

Accept  
 
Region 4 does not consult out closings unless 
it’s part of a contract to perform ROW 
acquisition/Relocation for a project. 
 

 
Transportation 
Manager II, 
Transportation 
Specialist II, and 
ROW Agent 
Acquisition Agent 
4. 
 

 
Will vary if the need 
arises for using 
consultants specifically 
for closings 
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Assigned 
Responsibility 

Estimated 
Completion 
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D. Right of Way management should require strict 
adherence to the 45 day time limit for closings as 
stated in the Right-of-Way Manual.  

 

Accept  
 
This function is part of the program created to 
aid in monitoring.  This item will be 
integrated into IRIS.  Written requests will be 
required should a closing need to exceed the 
45 day limit. 
 

 
Transportation 
Manager II and 
ROW Agent 
Acquisition Agent 
4. 
 

 
Varies on a tract by 
tract basis 
 
 
 
 
 
 

E. Right of Way management should discontinue the 
use of escrow accounts when utilizing consultant 
services. 
 
 
 
 
 

 

Accept  
 
Headquarters ROW has discontinued the 
used of ESCROW accounts for future 
contracts.  Any preexisting contract using an 
ESCROW account will still be allowed.  
Region 4 has a preexisting contract with an 
ESCROW account.  It will be monitored 
weekly. 
 

 
Headquarters ROW
 
 

 
Immediately.  Full 
implementation after 
all preexisting 
contracts are complete. 

F. Right of Way management should develop a 
logging and tracking mechanism that identifies the 
status of Right of Entry tracts to ensure Right of 
Entry provisions, as identified in the TDOT Right 
Of Way Manual, are followed. 
 
 

 

Accept  
 
Program created to monitor, thru TRIS, the 
dates of Right of Entry.  Acquisition agents 
and any consultant acquisition agents have 
been made fully aware that Right of Entry is 
a last resort and is only good for 1 year from 
date it was signed.

 
ROW  
Acquisition Agent 4 

 
Immediately 

G. Right of Way management should consider filling 
key positions essential to the closing process. 
 
 
 
 
 

Accept  
 
ROW Agent 3 in place in Region 4 to handle 
all closings.  Regional Director for Region 4 
has requested to open 3 ROW agent 3 
positions which will aid in the closing process. 
 

 
Regional Director 
and Transportation 
Manager II 

 
Unknown 

H. Right of Way management should provide more 
consistency in the staffing of Right of Way Agent 3 

Accept  
 

 
Regional Director 

 
Unknown 
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positions across the Regions. 
 
 
 

 

Regional Director for Region 4 has requested 
to open 3 ROW agent 3 positions which will 
put Region 4 more in line with the amount of 
Agent 3 positions across the Regions. 
 

and Transportation 
Manager II 

                 


