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INSTRUCTIONAL BULLETIN NO. 05-23 
 

Regarding Letting Schedules (2006) 
 
 
 

Attached to this bulletin is the tentative 2006 letting schedule with a chart showing dates  
to be met for various activities. 
 
Instructional Bulletin 05-05 should be voided after the December 8, 2005 letting. 
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 2006  LETTING SCHEDULE  
  

   
 FEDERAL                 
 OR LETTING LETTING LETTING LETTING LETTING LETTING LETTING LETTING  WEEKS  

ACTIVITY STATE Feb  3 Mar  17 Apr  28 Jun  2 Jul  14 Sep  1 Oct  27 Dec  8 BEFORE 
 PROJECT         LETTING 

Consultant to send prints to Survey & FED-AID Aug  31 Oct  12 Nov  23 Dec  28 Feb  8 Mar  29 May  24 Jul  5 22-1/2 
Design co-ordinator for construction ------- ------- ------- ------- ------- ------- ------- ------- ------- ------- 
field review (PS&E) (Complete Plans) STATE Sep  16 Oct  28 Dec  9 Jan  13 Feb  24 Apr  14 Jun  9 Jul  21 20 
TDOT Designers furnish prints to FED-AID Sep  30 Nov  11 Dec  23 Jan  27 Mar  10 Apr  28 Jun  23 Aug  4 18 
Civil Engineering Manager 1 ------- ------- ------- ------- ------- ------- ------- ------- ------- ------- 
for construction field review STATE Oct  14 Nov  25 Jan  6 Feb  10 Mar  24 May  12 Jul  7 Aug  18 16 
Consultant furnishes final roadway FED-AID Oct  26 Dec  7 Jan  18 Feb  22 Apr  5 May  24 Jul  19 Aug  30 14 1/2 
plans w/estimate to Survey & Design ------- ------- ------- ------- ------- ------- ------- ------- ------- ------- 
co-ordinator for review and checking STATE Nov  11 Dec  23 Feb  3 Mar  10 Apr  21 Jun  9 Aug  4 Sep  15 12 
Regional ROW Office submits 
"removal 

FED-AID Nov  2 Dec  14 Jan  25 Mar  1 Apr  12 May  31 Jul  26 Sep  6 13 1/2 

of structures" letter to the Regional ------- ------- ------- ------- ------- ------- ------- ------- ------- ------- 
or Hq. Survey and Design Office STATE Nov  18 Dec  30 Feb  10 Mar  17 Apr  28 Jun  16 Aug  11 Sep  22 11 
Consultant furnishes Structures FED-AID Nov  9 Dec  21 Feb  1 Mar  8 Apr  19 Jun  7 Aug  2 Sep  13 12-1/2 
Division w/final structure plans and ------- ------- ------- ------- ------- ------- ------- ------- ------- ------- 
estimate for review and checking STATE Nov  25 Jan  6 Feb  17 Mar  24 May  5 Jun  23 Aug  18 Sep  29 10 
Regional Utility Engineer furnishes FED-AID Nov  16 Dec  28 Feb  8 Mar  15 Apr  26 Jun  14 Aug  9 Sep  20 11-1/2 
Special Designs and Estimates Office ------- ------- ------- ------- ------- ------- ------- ------- ------- ------- 
w/traced utility plans (mylar only) STATE Dec  2 Jan  13 Feb  24 Mar  31 May  12 Jun  30 Aug  25 Oct  6 9 
Reg. or Hq.Survey&Design Office 
begins 

FED-AID Nov  16 Dec  28 Feb  8 Mar  15 Apr  26 Jun  14 Aug  9 Sep  20 11-1/2 

"in house" checking of final Roadway ------- ------- ------- ------- ------- ------- ------- ------- ------- ------- 
Plans prior to turn-in for letting STATE Dec  2 Jan  13 Feb  24 Mar  31 May  12 Jun  30 Aug  25 Oct  6 9 
Reg. or Hq. Survey & Design Office FED-AID Nov  30 Jan  11 Feb  22 Mar  29 May  10 Jun  28 Aug  23 Oct  4 9-1/2 
turns in final roadway plans to ------- ------- ------- ------- ------- ------- ------- ------- ------- ------- 
Special Designs and Estimates Office STATE Dec  16 Jan  27 Mar  10 Apr  14 May  26 Jul  14 Sep  8 Oct  20 7 
Structures Division submits final FED-AID Nov  30 Jan  11 Feb  22 Mar  29 May  10 Jun  28 Aug  23 Oct  4 9-1/2 
structure plans with estimate to ------- ------- ------- ------- ------- ------- ------- ------- ------- ------- 
Special Designs & Estimates Office STATE Dec  16 Jan  27 Mar  10 Apr  14 May  26 Jul  14 Sep  8 Oct  20 7 
Special Designs & Estimates Office FED-AID Dec  7 Jan  18 Mar  1 Apr  5 May  17 Jul  5 Aug  30 Oct  11 8-1/2 
submits final plans to the ------- ------- ------- ------- ------- ------- ------- ------- ------- ------- 
Contracts & Specifications Office STATE Dec  23 Feb  3 Mar  17 Apr  21 Jun  2 Jul  21 Sep  15 Oct  27 6 


