

eTIGER Project Timelines (September 2009 - August 2010)

(Last update 10/22/09)

Date	Activities	Involvement
Reports		
To be announced	Embargoed CTE Report Card ready for preview (tentative)	SCTE, Tech, LEA
To be announced	CTE Report Card on-line to the general public	SCTE, Tech
12/31/2009	Federal Perkins Report due (CAR)	SCTE
First Half Year Enrollment, Concentrator, Class Performance, and Program of Study Data		
Before School Starts	Check and update data reporting access for current CTE teachers	LEA, SCTE
9/30/2009	Modification for 2009-2010 Program of Study selection due	LEA, SCTE
10/15/2009	EIS class data transmission to the State due	LEA (EIS personnel)
11/1/2009	First half year CTE Enrollment data on-line check and corrections begin	LEA
ASAP	First half year Concentrator and Class Performance Data entry due (prior to second half year)	LEA
Second Half Year Enrollment, Concentrator, Class Performance, and Program of Study Data		
Before School Starts	Check and update data reporting access for current CTE teachers	LEA, SCTE
2/1/2010	EIS class data transmission to the State due	LEA (EIS personnel)
2/16/2010	Second half year CTE Enrollment data on-line check and corrections begin	LEA
5/6/2010	2010-2011 Program of Study selection for each school due	LEA
5/21/2010	2010-2011 Special Program of Study application package submission due	LEA
6/22/2010	Notify the approval status of 2010-2011 Special Program of Study	SCTE
7/1/2010	2010-2011 Special Program of Study for the designated school selection from eTIGER due	LEA
5/1/2010	CTSO data complete	LEA
5/31/2010	Second half year Concentrator and Class Performance Data entry due	LEA
Follow-up Data		
1/31/2010	Follow-up list ready for LEA at eTIGER	SCTE, Tech
3/15/2010	LEA Follow-up survey process deadline	LEA
4/15/2010	LEA Follow-up survey data entry to eTIGER due	LEA
5/1/2010	LEA Follow-up survey data on-line checked, corrected and attested	LEA
All CTE Data (Enrollment, Concentrator, Class Performance, and Follow-up)		
6/1/2010	All CTE data completed and attested	LEA (CTE teachers)
6/15/2010	All CTE data approved	LEA (CTE directors)
Reports		
5/31/2010	Follow-up data report ready for LEA at eTIGER	SCTE, Tech
7/16/2010	Competency Profile Attainment/Non Attainment Reports and Concentrator data report ready for LEA at eTIGER	SCTE, Tech
Data Review		
8/31/2010	2009-2010 step-by-step data review begin	SCTE, LEA

Note: LEA - CTE Directors at School System
 Tech - State Technology Division
 SCTE - State CTE Division
 CTE: Career Technology Education