

eTIGER Project Timelines (September 2008 - August 2009)

(Last update 4/6/09)

Date	Activities	Involvement
Reports		
To be announced	Embargoed CTE Report Card ready for preview (tentative)	SCTE, Tech. LEA
To be announced	CTE Report Card on-line to the general public	SCTE, Tech
12/31/2008	Federal Perkins Report due (CAR)	SCTE
First Half Year Enrollment, Concentrator, Class Performance, and Program of Study Data		
Before School Starts	Check and update data reporting access for current CTE teachers	LEA, SCTE
9/30/2008	Modification for 2008-2009 Program of Study selection due	LEA, SCTE
10/15/2008	EIS class data transmission to the State due	LEA (EIS personnel)
11/1/2008	First half year CTE Enrollment data pre-populated from EIS to eTIGER completed	Tech
11/1/2008	First half year CTE Enrollment data on-line check and corrections begin	LEA
12/31/2008	First half year Concentrator and Class Performance Data entry on-line or upload due	LEA
Second Half Year Enrollment, Concentrator, Class Performance, and Program of Study Data		
Before School Starts	Check and update data reporting access for current CTE teachers	LEA, SCTE
2/1/2009	EIS class data transmission to the State due	LEA (EIS personnel)
2/16/2009	Second half year CTE Enrollment data pre-populated from EIS to eTIGER completed	Tech
2/16/2009	Second half year CTE Enrollment data on-line check and corrections begin	LEA
5/6/2009	2009-2010 Program of Study selection for each school due	LEA
5/21/2009	2009-2010 Special Program of Study application package submission due	LEA
6/22/2009	Notify the approval status of 2009-2010 Special Program of Study	SCTE
7/1/2009	2009-2010 Special Program of Study for the designated school selection from eTIGER due	LEA
5/31/2009	Second half year Concentrator and Class Performance Data entry on-line or upload due	LEA
Follow-up Data		
1/31/2009	Follow-up list ready for LEA at eTIGER	SCTE, Tech
3/15/2009	LEA Follow-up survey process deadline	LEA
4/15/2009	LEA Follow-up survey data entry to eTIGER due	LEA
5/1/2009	LEA Follow-up survey data on-line checked, corrected and attested	LEA
All CTE Data (Enrollment, Concentrator, Class Performance, and Follow-up)		
6/1/2009	All CTE data completed and attested	LEA (CTE teachers)
6/15/2009	All CTE data approved	LEA (CTE directors)
Reports		
5/31/2009	Follow-up data report ready for LEA at eTIGER	SCTE, Tech
7/16/2009	Competency Profile Attainment Reports and Concentrator data report ready for LEA at eTIGER	SCTE, Tech
8/31/2009	Non-Attainment Report narrative explanations due	LEA

Note: LEA - CTE Directors at School System
 Tech - State Technology Division
 SCTE - State CTE Division
 CTE: Career Technology Education
 New for 2008-2009 School Year

Revised 4/6/09