

RFP & Bridging Documents Spreadsheet

Date: 07.30.12

RFP Documents

Building & Floors		RFP Documents														DD Documents					Notes/Comments
		Prelim Proj Description	General Programming by floor	Preliminary Material Specs	General Stacking	Asbuilt RCP	Asbuilt Electrical	Preliminary Space Plan	Agency Programming	Existing and New Stacking Diagrams	Approved Space Plan	"Typicals" - RCP & Comm. Layouts	Preliminary Finish Palette Selections	As Built Electrical/RCP CAD	CAD Drawings	Bridging Documents Pkg	Casework Elevations	Preliminary RCP	Preliminary Communications Plan	Approved Space Plan w/ notes	
Andrew Johnson		X	X	X	X	X	X	X													
	12th Floor					X	X	X													
	11th Floor					X	X	X													
	10th Floor					X	X	X													
	9th Floor					X	X	X													
	8th Floor					X	X	X													
	7th Floor					X	X	X													
	6th Floor					X	X	X													
	5th Floor					X	X	X													
	4th Floor					X	X	X													
	3rd Floor					X	X	X													
	2nd Floor (vacant)					X	X														Vacant
	1st Floor (NIP)					X	X														Not in project
Davy Crockett		X	X	X	X		N/A	X													*No electrical plans received
	5th Floor					X		X													
	4th Floor					X		X													
	3rd Floor							X													3rd Floor Asbuilt-gutted blank
	2nd Floor					X		X													
	1st Floor (suite)							X													Not given-Asbuilt/RCP/ELEC (1st, 3rd)