Work Order (Bid Form)

WORK ORDER INFORMATION

Work Order Name: WO/15015SE8099/1 Work Order Type: Weatherization

Audit Name: 8099 Audit

	CLI	IEN	T IN	IFO	RM	ATI	IO۸
--	-----	-----	------	-----	----	-----	-----

Client Name: 8099 Address:

Client ID: 15015SE8099 Alt. Client ID: Sequatchie

CLIENT CONTACT INFORMATION

8099 Applicant/Person of MOBILE HOME Record

<u>AGENCY INFORMATION</u>

Agency: Southeast Tennessee Human Resource Agency Agency Phone: (423) 949-2191

Fax: (423) 949-4023 Address: 312 Resource Rd.

> Dunlap, TN 37327 Email Address: aramsey@sethra.us

Company Name & License Number:	
Contractor's Signature:	

COMMENT

CONTRACTOR TO VERIFY ALL MEASUREMENTS

Client Name: 8099 Client ID: 15015SE8099 Alt. Client ID: Sequatchie

Work Order (Bid Form)

DOE Weatherization Assistant Work Order Name: WO/15015SE8099/1 Version 8.6.0 Report Run On: 5/12/2010 Page 1 of 6

Measures

	Measure 1	Window Screen			Componen	its			Inspected
C	ve Ap	rify measurements in the fie	se diagram with window sizes. Responsibility of contractor to ements in the field before ordering window screen(s). Refer to Standards for Weatherization Materials and Southeast Field						
					Estimated	<u> </u>		Actual	
#	Material / Lal	bor Description / Comment	t Units	Qty	Unit Cost	Total	Qty	Unit Cost	Total
1	Windows	Window Screen	Each	1					
2	Labor	Labor	Each	1					
C	Other Detail	<u> </u>							
				Measur	e Sub Total:			Sub Total:	
	Field Notes:								

Report Run On: 5/12/2010

Measure 2 Roof F	iberglass Loose			Compone	nts			Inspected
Comment								
			-	Estimate	d		Actual	
# Material / Labor [Description / Comment	Units	Qty	Unit Cost	Total	Qty	Unit Cost	Total
	Roof Insulation - Fbergls,Blwn	Bag	9					
C o s ir ir G R S V a	concludes labor cost. Contractor to install ruler on every other truss howing depth of insulation. Contractor to install using Resnet Grade 1 Standards. Refer to Appendix A-Standards for Veatherization Materials and Southeast Field Guide.							
	Roof Insulation - bergls,Blwn	Bag	9					
10 Miscellaneous Su A	Added Misc Cost	Each	1					
Other Detail								
			Measur	e Sub Total:			Sub Total:	
Field Notes:								

Report Run On: 5/12/2010

Measure 3 DW	/H Pipe Insulation			Componen	its			Inspected
Comment								
				Estimated	<u> </u>		Actual	
# Material / Labor	Description / Comment	Units	Qty	Unit Cost	Total	Qty	Unit Cost	Total
1 Insulation	DWH Pipe Insulation	Each	1					
	Includes labor cost. All corners must be cut properly. Refer to Appendix A- Standards for Weatherization Materials and Southeast Field Guide.							
2 Labor	DWH Pipe Insulation	Each	1					
Other Detail								
			Measur	e Sub Total:			Sub Total:	
Field Notes:								

Measure 4 DWI	H Tank Insulation			Componen	ts		ı	Inspected
Comment								
				Estimated			Actual	
# Material / Labor	Description / Comment	Units	Qty	Unit Cost	Total	Qty	Unit Cost	Total
1 Insulation	DWH Tank Insulation	Each	1					
	Includes labor cost. R-10 minimum. Refer to Appendix A- Standards for Weatherization Materials and Southeast Field Guide.							
2 Labor	DWH Tank Insulation	Each	1					
Other Detail								
			Measur	e Sub Total:] ;	Sub Total:	
Measure 5 Belly	y Fiberglass Loose			Componen Estimated			Actual	Inspected
# Material / Labor	Description / Comment	Units	Qty	Unit Cost	Total	Qty	Unit Cost	Total
1 Insulation	Floor Insulation - Fbergls,Blwn	Bag	21					
2 Labor	Floor Insulation - Fbergls,Blwn	Bag	21					
Other Detail						,		
			Measur	e Sub Total:]	Sub Total:	
Field Notes:								

Report Run On: 5/12/2010

-	or Barrier Needed ement/Crawlspace)			Componen	ts			Inspected
walls an earth. M	6 mil poly. Must be insta d support piers. Must be ust be secured at all sea rization Materials and So	securely ms. Refer	fastend to Atta	ed. Must be achment A- S	cleated c	lown to		
				Estimated			Actual	
# Material / Labor	Description / Comment	Units	Qty	Unit Cost	Total	Qty	Unit Cost	Total
1 Health and Safety	Basement /Crawlspace Vapor Barrier	SqFt	1					
2 Labor	Labor	Each	1					
Other Detail								
			Measur	e Sub Total:			Sub Total:	
Field Notes:								
		Work Or	der Gra	nd Total:		Gran	d Total:	

Report Run On: 5/12/2010

Inspected