



## Project Facts

### Bridge Closure

July 2023 – Sept. 2023

### Construction Contract

\$71,900,000

### Contractor

Kiewit Corporation

### Average Daily Traffic

29,530 in 2023

## Project Timeline

- **Early Construction:**  
Sept. 2022 – June 2023
- **Closure Window:**  
July 2023 – Sept. 2023
- **Post Closure:**  
Sept. 2023 – Oct. 2023
- **Project completion:**  
Oct. 31, 2023

## Website & Email Subscription



# Broadway Viaduct Replacement *Lane Closures*

Last week's traffic shift went well and crews were done ahead of schedule. The shift will allow Kiewit crews to prepare the area for bridge demolition.

## Completed Work

- Traffic Switch on Broadway
- Conduit Abatement
- AT&T Temporary Bracket Installation
- East Abutment Footing

## Ongoing Work

- Bent Construction
- Split Duct Conduit Installation
- Demo Shield at Railroad
- Storm Sewer
- Parapet Demo
- 11th Ave. Restoration

## LANE CLOSURES Feb. 9 - 15

### Broadway / SR 1

- Continuous: A permanent traffic switch on SR 1 (Broadway) between 10th Ave S and 12th Ave S for bridge demolition reduces the bridge down to 2 lanes in each direction and a single pedestrian path across the bridge.
- Nightly, 8 p.m. – 5 a.m., excluding weekends, There will be a double right lane closure on SR-1 (Broadway) WB between 10th Ave S and 12th Ave to begin demolition.

### 11th Avenue

- 2/9, 2/14 & 2/15, 7 a.m. - 5 p.m., Full Closure from Porter St. to McGavock St.
- Continuous Full Greenway Closure