



State Route 112 Widening from Briley Parkway to Ashland City Highway - Davidson County Quarterly Update

March 2020

Contractor: Civil Constructors
Project Supervisor: Greg Woerdeman

Progress Update

- Clearing and initial survey work is completed.
- Erosion control measures have been installed.
- The laydown yard for materials and equipment has been constructed.
- Utility relocation submittals are completed.
- Equipment and materials for water line and storm drainage work are being delivered to the job site.
- Grading operations including storm pipe installation for new West Hamilton alignment is underway.
- Water line relocation work is underway.



Clearing and installation of erosion measures

Anticipated Schedule

- Continue work on new W. Hamilton alignment.
- Begin grade work at Ashland City Highway intersection.
- Begin relocation of power utilities.
- Begin work on bridge over Whites Creek (pending power relocation).



Grading work at new W. Hamilton Rd. alignment

Contacts:

Kathryn Schulte

TDOT Region 3
Community Relations Officer
(615) 350-4302 Office
Kathryn.Schulte@tn.gov

Greg Woerdeman

TDOT Project Supervisor
(615) 350-4461 Office
Greg.Woerdeman@tn.gov

For more information, please visit the project website at
<https://www.tn.gov/tdot/projects/region-3/state-route-112--clarksville-highway-.html>

