

**State Route 112 Widening from Briley Parkway  
to Ashland City Highway - Davidson County  
Quarterly Update**

**June 2020**

Contractor: Civil Constructors  
Project Supervisor: Greg Woerdeman

## Progress Update

- Storm drains are being installed throughout the job.
- Power has been established at the laydown yard.
- Grading work of the realignment of Ashland City Highway is almost completed.
- Water line relocation work continues.
- Temporary asphalt pavement has been placed.
- Blasting operations have started on the north end of Clarksville Highway (near Briley Parkway).



*Storm drain installation and preparation for catch basin location near the YMCA.*

## Anticipated Schedule

- Work will continue on new West Hamilton alignment.
- Place base and asphalt at Ashland City Highway realignment.
- Begin power relocation, including installing temporary poles and relocating all utility power lines to these poles.
- New traffic control pattern will be installed.
- Relocation of communication utilities will begin.



*Placement of fill material for the roadway base near the YMCA.*

## Contacts:

***Kathryn Schulte***

TDOT Region 3  
Community Relations Officer  
(615) 350-4302 Office  
[Kathryn.Schulte@tn.gov](mailto:Kathryn.Schulte@tn.gov)

***Greg Woerdeman***

TDOT Project Supervisor  
(615) 350-4461 Office  
[Greg.Woerdeman@tn.gov](mailto:Greg.Woerdeman@tn.gov)

For more information, please visit the project website at  
<https://www.tn.gov/tdot/projects/region-3/state-route-112--clarksville-highway-.html>

