



# TENNESSEE

PUBLIC CHARTER SCHOOL COMMISSION

**ASD TRANSITION  
PROCESS UPDATE**

**NOVEMBER 16, 2021**

# UPDATES SINCE SEPTEMBER

- Letters of Intent received
  - Libertas
  - Lester Prep
  - Cornerstone Prep Denver
- Orientation calls
  - Staff conducted orientation calls with operators who submitted the letter of intent
  - Reviewed application process
  - Provided accountability data file to operators
  - Answered questions regarding the application



# UPDATES SINCE SEPTEMBER

- Review Committee formed
  - Includes both Commission staff members and external reviewers
  - Held trainings and orientation calls for reviewers
  - Reviewers have approximately four weeks to review applications
- Commission Operations
  - Developing template charter agreement for transitioning schools
  - Creating transition check-list
  - Hiring special populations coordinator
  - Hiring operations and reporting specialist
  - Preparing systems to support new/transitioning schools



# ASD APPLICATION TIMELINE

Action	Timeframe
Applications Due to Charter Commission	November 15, 2021
Review Committee Begins Reviews	Week of November 15, 2021
Public Hearings in Local Districts	Week of December 13, 2021 (Tentative)
Review Committee Finishes Work	Week of January 10, 2022
Executive Director's Recommendations Finalized	Week of January 21, 2022
<b>Charter Commission Decision on Applications</b>	<b>January 28, 2022</b>
<b>Charter Commission Votes on Charter Agreements for Approved ASD Application</b>	<b>April 1, 2022</b>





**TENNESSEE**

PUBLIC CHARTER SCHOOL COMMISSION